Loudoun County Public Schools

Hutchison Farm Addition & Renovations

Pre-Bid Conference

IFB No. 28187
September 10, 2020

Discussions or information presented are for information only. No part of the following presentation will alter
the bid documents in any way. All modifications to the bid documents will occur through the addenda process.
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DESIGNING SOLUTIONS = BUILDING TRUST = ENRICHING LIVES




Agenda

0o Important Dates

0 Introductions

0 Building Scope of Work

o Building Information Modeling

o Site Scope of Work T by Rinker Design Associates
o Bid Process

o Bid Form

0 Report Request Forms

0 Questions
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Important Dates

Bid Date : Tuesday, October 6, 2020

2:00pm

Location: 21000 Education Court, Ashburn, Virginia 20148, First
Floor Entry on west side of Loudoun County Public Schools
Administration Building

Hand delivered Bids will be accepted at this location on the date
bids are due starting at 1:00PM until the time bids are due.

Substantial Completion: July 30,2021

Final Completion: August 29, 2021
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Project Team

0 Loudoun County Public Schools

Kevin Lewis, Assistant Superintendent
Gary Van Alstyne, Director of Construction
Melissa Tello, Architect

Kathy Devens, Architectural Coordinator
Chris Glassmoyer, Civil Engineer

Walt Boysen, Construction Supervisor

To o Do Do To I»

o AJ/E Design Team

Architect: Moseley Architects

MEP Engineers: Ascent Engineering Group

Structural Engineers: Moseley Architects

Civil Engineering: Rinker Design Associates
Geotechnical / Special Inspection: WDP & Associates

To Do Do To I»

0 Successful Bidder / General Contractor
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First Floor Plan

PAVED PLAY, ORNAMENTAL FENCING, CONCRETE PADS
S 4 ROOM ADDITION (3 CLASSROOMS, 1 RESOURCE ROOM)
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MODIFICATION TO EXISTING STRUCTURE FOR ANTENNA

VESTIBULE AND LOBBY HEAVY RENOVATION FOR
SECURITY IMPROVEMENTS
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Phasing Plan

PHASING PLAN LEGEND
PHASE SYMBOL DESCRIPTION
™ ™") | PHASE 1- CLASSROOM ADDITION
) )|+ NTP/SUBSTANTIAL COMPLETION
7 L _J |+ ACCESS: NOLIMIT OTHER THAN AS SPECIFIED IN 011000
-

211

T PHASE 2 EXIS TING BUTLDING WORR

PHASE 2A - FIELD VERIFY CLEANOUTS AND ELEVATIONS FOR
SANITARY CONNECTION IN CORRIDOR D, INSTALL UNDERGROUND
CONNECTION AND STUB QUT FOR SANITARY CONNECTION TO THE
ADDITION.

+ PHAS -
AND LIMITED AREAS WITHIN EXISTING BUILDING AS REQUIRED.
EXISTING CEILING TILES REMOVED FOR WORK SHALL BE REPLACED
DURING SCHOOL OPERATIONAL HOURS.

+ ACCESS: LIMITED TO BEFORE AND AFTER SCHOOL HOURS OR
DURING SCHOOL HOLIDAYS AND AS SPECIFIED IN 01 10 00

©

PHASE 3 - SECURITY VESTIBULE IMPROVEMENTS

+ LAST DAY OF SCHOOL / SUBSTANTIAL COMPLETION

+ ACCESS: NO LIMIT OTHER THAN AS SPECIFIED IN 01 10 00
+ SECURITY FILM ON ALL EXTERIOR ENTRANCES

N

PHASE 4 - SITE MODIFICATIONS AND STAGING

+ NTP/SUBSTANTIAL COMPLETION

+ PHASE 4A - RELOCATED FIRE HYDRANT PRIOR TO BEGINNING ADDITION.
+ ACCESS: NO LIMIT OTHER THAN AS SPECIFIED IN 01 10 00

A

+ PHASE 5 - EMERGENCY EGRESS AND PLAY YARD PAVING

+ NTP/SUBSTANTIAL COMPLETION

+ PHASE 5- MAINTAIN CLEAR EGRESS PATH WHILE BUILDING IS
OCCUPIED.

+ ACCESS: LIMITED TO DURING SCHOOL HOLIDAYS AND AS
SPECIFIED IN 01 10 00

"
| !
| IO—

PHASE 2- EXISTING BUILDING WORK

.

ADDITION.

PHASE 2A - FIELD VERIFY CLEANOUTS AND ELEVATIONS FOR
SANITARY CONNECTION IN CORRIDOR D, INSTALL UNDERGROUND
CONNECTION AND STUB OUT FOR SANITARY CONNECTION TO THE
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BIM

Building Information Modeling

0

Reference Model

o)

As-Built Model to Owner

o)
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Fire Alarm Coordination

o0 Concurrent Fire Alarm Replacement Summer 2021 (NIC)

o Existing Edwards system to be replaced with new Notifier
system

0 System to be replaced by LCPS Separate Contract

o Provide pathways only under this contract at all Device
locations noted.

o0 Conductors and devices to be installed by LCPS Separate
Contract

o GCto coordinate pathways for devices in addition and admin

area
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Site Location
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Site Layout

FOR INFORMATION ONLY
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